



Noise Office Update

Airport/Community Roundtable Meeting

Bert Ganoung, Aircraft Noise Office Manager
April 2, 2025



Noise Office Task Items

Fly Quiet Program

- The SFO Noise Office has updated our Fly Quiet Reports on our website.
- We will be working with the Roundtable towards reviving the Fly Quiet Awards program this year.

Portable Noise Monitoring Program

- Reviewing permanent portable locations: Brisbane (2), Portola Valley, and Woodside.
- Reviewing Roundtable Portable Monitoring Program assignments: East Palo Alto, Palo Alto, and Pacifica.


Repair & Replacement Initiative (RRI)

Report Date	11/12/2024	1/13/2025	3/12/2025
Repair or Replacement Initiative (RRI)			
Total Potentially Eligible Properties	3575	3575	3575
Total Applications Received	988	990	990
Units in Design	60	32	24
Units Out for Bid	11	0	8
Units in Construction	8	19	19
Total Units Constructed (2019 - Present)	81	81	81
Homeowner Satisfaction Rate	86.67%	86.67%	86.67%


RRI – RECENT AND CURRENT WORK (2018 – Present):

- Total budget: \$7 million
- Total homes completed: 81
- Total homes being treated: 51

RRI - 51 Properties Being Treated
(Ongoing, 2024)



RRI - 81 Completed Properties
(2019 - Present)




Second Chance Initiative (SCI)

Report Date	11/12/2024	1/13/2025	3/12/2025
Second Chance Initiative (SCI)			
Total Potentially Eligible Properties	284	284	284
Total Applications Received	716	716	716
Units Currently in Design	2	0	0
Units Out for Contractor Selection and/or NTP	0	2	2
Units In Construction	0	0	0
Total Units Constructed (2016, 2019, 2020 & 2022 SCI Phases to date)	106	106	106
Homeowner Satisfaction Rate (2019 SCI Phase)	97.14%	97.14%	97.14%


SCI – RECENT AND CURRENT WORK (2016 to 2024 Phases):

- Total budget: \$20 million
- Work completed: Insulation of 106 homes
- Ongoing Work: Contractor selection for insulation for 2 homes

SCI - 2 Properties with Treatment in Progress (2022 Phase)



SCI - 106 Completed Properties (2016, 2019, 2020, 2022 & 2024 Phases)




Expanded Eligibility Initiative (EEI)

Report Date	11/12/2024	1/13/2025	3/12/2025
Expanded Eligibility Initiative (EEI)			
Total Potentially Eligible Properties	530	530	530
Potentially Eligible Properties (2022 EEI Phase)	121	121	121
Total Responses Received (2022 EEI Phase)	113	113	113
Total Declined Participation (2022 EEI Phase)	26	26	26
No. of Acoustical Tests for Eligibility (2022 EEI Phase)	101	101	101
No. of Properties w/ Eligibility Confirmed (2022 EEI Phase)	95	95	95
No. of Design Visits Completed (2022 EEI Phase, Group 1)	45	45	45
No. of Properties in 2022 EEI Phase, Group 1	33	33	33
No. of Properties Participating (2022 EEI Phase, Group 2)	47	47	47
Units In Construction (2022 EEI Phase, Group 1)	33	33	20
Total Units Constructed (2022 EEI Phase)	0	0	13


EEI (Re-insulation of residential properties insulated before 1993) – CURRENT WORK:

- 2022-2026 EEI Phase (FAA AIP-86 Grant):
- Total budget: \$12 million (SFO Funds: \$2.4 million; FAA Grant: \$9.6 million)
- Scope: Re-insulation of approx. 80 homes

EEI - 530 Potentially Eligible Properties (2022 & Future Phases)



EEI - 80 Properties being Treated in 2024-2025 (2022 Phase)



Thank you

SFO